
^OPERATIONS REPORT JUNE 1991
SEATTLE OPERATIONS
Reported by Ben McBride/Maintenance

PLANT STAFFING: I worked with Ken Rone and Dan Peters to finalize
plant staffing and organization for the new plant.

FINISH MILL: Coordinated with Seattle City Light to test run
finish mill motors on Monday 24 June 91. This test was satisfacto-
ry - motors both ran fine. The reason for the trip of Seattle City
Light's main feeder on 3 June 91 (all south Seattle on E. Marginal
Way including Boeing) during the previous run of #1 F/M motor was
found to be a blown fuse at the pole top cutouts feeding our plant.
This allowed a single-phase situation to trip their relaying,
appearing as a 'ground fault1 on their main line. In short, we had
no faults in the Ash Grove electrical system but we spent an awful
lot of time and money to find their problem.

Renovation of Finish Mill area is proceeding, cooling water piping
is nearly completed. Cooler gearbox repairs is 50% complete. We
provided assistance to D.W. Close in installation of I/O cabinets.

Completed testing of #1 Finish Mill protective relays. They were
found to be in pretty good shape initially, only 2 relays failed to
operate and they have been repaired.

TEMPORARY POWER GENERATOR: Completed plans necessary to provide
450kw of generation to run plant during main substation outage over
Labor Day weekend. Generator, cables, fuel tank truck and method
of hookup is essentially in place.

OIL STORAGE/DISPOSAL: Lubricants currently on_site are_located, -
as~sembled into primary locations and with a few exceptions are
identified as those we want to keep, those to be made available to
other Ash Grove installations and those slated for disposal.
Circulation of this list should be completed by 7/12/91.

NEW PERSONNEL: Selection of the new Instrument/Electrical Super-
visor was finalized. Guy Cosway is the new I/E Supervisor and is
to report to work on 7/3/91. We want to welcome Guy. We are most
anxious for him to get started and very pleased to have him.

We also selected our only electrician during June. Mark Hess who
has excellent credentials comes to us from Foremost Dairies and
will begin work on July 8, 1991. We want to welcome both to the
Ash Grove Team.

RAIL CAR UNLOADING: Continued our efforts to optimize performance
of our rail car unloading system. Recently we installed a chart
recorder on the motor starter for the F.K. pump. This will allow
us to determine pump loading amps, duration of load, pump utiliza-
tion and time required to unload each car. Already this informa-
tion is providing to be quite valuable.
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